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BRAUSCH ENVIRONMENTAL, LLC

131 Wedgewood Drive

Gibsonia, PA. 15044-9795
Office:
Cell:
Fax:
Email:

WW

Via Electronic and First-Class Mail

February 14, 2014

Ms. Shari Lynn Kolak

Remedial Project Manager -

Superfund Division

U.S. Environmental Protection Agency, Reglon \%
77 West Jackson Boulevard, SRF-5]

Chicago, IL 60604-3590

Re:

Monthly Progress Report for January 2014
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois.

Dear Ms. Kolak:

The Respondents r_espectfully submit this monthly progress report to the U.S. Environmental

‘Protection Agency (EPA), Region V, pursuant to Paragraph 46 of the Administrative

Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 Remedial -
Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site in Chicago,
Illinois (the Site). This progress report summarizes efforts by the Respondents to fulfill the
: requ1rements of the AOC in the January 2014 reportmg period.

1.

Activities Completed During This Reporting Period
A. On January 8, 2013, the Respondents submitted the December 2013 monthly

. progress report to USEPA and the Illinois Environmental Protection Agency
(IEPA).

Results of Sampling and Tests and Other Data

A. The Respondents developed no sampling or test data during the Januéry 2014
reporting period. '

Work Plans, Procedures, and Deliverables

A. The Respondents did not submit any work plans, procedures, or technical
deliverables during the January 2014 reporting period.
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‘4. Actions Prolected for the Next Reportmg Period

A. The Respondents are awaiting comments from USEPA regardmg the RI/FS

Work Plan. The Respondents will address such RI/FS Work Plan comments .

once recelved

B. The Respondents will complete the preparation of the remaining draft RI/FS
Planning Documents (i.e., Field Sampling Plan, Quality Assurance Project
Plan, and Health and Safety Plan) after reviewing comments received from
USEPA regarding the RI/FS Work Plan. The Respondents plan to submit
these draft RI/FS Planning Documents to USEPA in conjunction with the

. revised RI/FS Work Plan.

C. The Respondents will work with USEPA, as requested, to support USEPA’s
efforts to attain Site access needed for the RI field work.

5. Progress'and Schedule Report

A.  The project schedule will be established through the development of the RI/FS
Plarining Documents. The schedule for field act1v1t1es depends-largely on the
timing associated with the attainment of necessary Site access.

* * * %
‘We trust that this submittal satisfies your requirements at this time. If you have questions

regarding this.monthly progress report or related project’ matters, please do not he51tate to
contact me.

Respectfully submitted,

Pro;ect Coordinator
LCCS Respondents

LMB:
cc: P. Lake, IEPA (2 copies)

cc (via email):
S. M. Franzetti, Esq. _
" J. Kratzmeyer; ARCADIS -
P. Lake, IEPA -
LCCS Technical Committee
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